DSN User / Mission Planning Set

2003 - 2013
ONGOING/PLANNED PROJECTS
Project Acronym LauSrtl;:rr; or EOPM EOEM

DSN Antenna Calibration DSN -- -- --
DSS Maintenance DSS -- -- --
European VLBI Network EVN -- -- --
Ground Based Radio Astronomy GBRA -- -- --
Reference Frame Calibration DSN -- -- --
Space Geodesy SGP -- -- --
Voyager 2 VGR2 08/20/77 10/15/89 09/30/07
Voyager 1 VGR1 09/05/77 12/31/80 09/30/07
Goldstone Solar System Radar GSSR 04/01/85 -- --
Galileo GLLO 10/18/89 12/07/97 09/21/03
Ulysses ULYS 10/06/90 09/11/95 12/31/06
ISTP - Geotall GTL 07/24/92 07/24/95 09/30/07
ISTP - Wind WIND 11/01/94 11/01/97 09/30/07
ISTP - SOHO SOHO 12/02/95 05/02/98 09/30/07
ISTP - Polar POLR 02/22/96 08/23/97 09/30/07
Gravity Probe B GPB 06/01/96 05/30/05 TBD
Mars Global Surveyor MGS 11/07/96 02/01/01 01/03/08
Advance Composition Explorer ACE 08/25/97 02/01/01 09/30/07
Cassini CAS 10/15/97 06/30/08 06/30/10
Nozomi (Planet-B) NOzO 07/03/98 12/31/05 TBD
Stardust SDU 02/07/99 01/14/06 ---
Chandra X-ray Observatory CHDR 07/23/99 07/24/09 07/24/14
Imager for Magnetopause-to-Aurora Global Exploration IMAG 03/25/00 05/30/02 09/30/07
Cluster 2 - S/C #2 (Samba) CLU2 07/16/00 02/15/03 09/30/07
Cluster 2 - S/C #3 (Rumba) CLU3 07/16/00 02/15/03 09/30/07
Cluster 2 - S/C #1 (Salsa) CLU1 08/09/00 02/15/03 09/30/07
Cluster 2 - S/C #4 (Tango) CLU4 08/09/00 02/15/03 09/30/07
2001 Mars Odyssey MO010 04/07/01 08/24/04 05/29/08
Wilkinson Microwave Anisotropy Probe WMAP 06/30/01 10/01/03 10/01/06
Genesis GNS 08/08/01 09/08/04 ---
Mission Enhancement by Ground-based Astronomy MEGA 02/01/02 12/31/08 ---
International Gamma Ray Astrophysics Lab INTG 10/17/02 12/18/04 12/18/07
Hayabusa (MUSES - C) MUSC 05/09/03 | 06/05/07 -

TMODMISS.XLS Page 1 of 3

Updated 08/11/2003




DSN User / Mission Planning Set

2003 - 2013

Mars Express Orbiter MEX 06/02/03 02/11/06 08/03/08
Spirit (Mars Exploration Rover - A) MER2 06/10/03 04/06/04 05/11/04
Opportunity (Mars Exploration Rover - B) MER1 07/07/03 04/27/04 06/15/04
Space Infrared Telescope Facility STF 08/23/03 10/12/08 ---
Rosetta ROSE 02/26/04 12/31/15 ---
Messenger MSGR 03/10/04 04/06/10 ---
Lunar - A LUNA 08/14/04 04/11/05 ---
Space Technology 5 ST5 11/19/04 02/27/05 TBD
Deep Impact DIF 12/30/04 08/05/05 ---
RadioAstron RADA 03/15/05 06/15/10 TBD
Mars Reconnaissance Orbiter MRO 08/10/05 12/31/10 12/31/15
Stereo Ahead STA 11/15/05 02/15/08 ---
Stereo Behind STB 11/15/05 02/15/08 ---
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Project Acronym Latér:;rht or EOPM EOEM
New Horizons NHPC 01/10/06 03/18/17 TBD
Dawn DAWN 05/27/06 07/26/15 TBD
Phoenix Scout MO7S 08/09/07 11/05/08 TBD
Kepler KPLR 10/01/07 09/26/11 TBD
Mars Telecommunications Orbiter 2009 MO9T 09/07/09 09/07/16 09/07/20
Mars Science Laboratory 2009 MO9L 10/25/09 03/04/12 TBD
James Webb Space Telescope JWST 08/01/11 07/31/16 TBD
Advanced Radio Interferometry between Space and Earth (ARISE) ARSE 06/15/10 06/15/15 ---
VLBI Space Observatory Programme (VSOP-2) VSP2 06/15/10 06/15/15 ---
Space Interferometry Mission SIM 12/31/09 06/30/20 TBD
Mars Placeholder 2011 M11S 10/30/11 09/10/14 TBD
Mars Placeholder 2013 M130 11/28/13 08/21/16 TBD
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